TCR Program — Application Amendment Project # 37.2 — March 2006

Los Angeles Los Angeles Mid-City Transit Improvements; build Bus Rapid Transit system or Light

(83X 1,000)
Estimated Project Cost: $635,000 TCRP Funds Approved to Date: $249,800
TCRP Funds — Subproject #37.2:  $249,800 Phases(s) Approved: 1,2,4
TCRP Funds for Project #37: $256,000
Lead Agency: Los Angeles County Implementing Agency: LACMTA
Metropolitan
Transportation Authority
(LACMTA)
TCRP Allocations Approved to Date: $233,100 for Phase(s): 1,4
Advance Approved: 30 for Phase(s): N/A
LONPs Approved to Date: $30,700 for Phase(s): 1,2
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Project Summary: The purpose of the Los Angeles Mid-City Transit Improvements project is to build a light rail
transit (LRT) or bus rapid transit (BRT) system along the Mid-City/Westside/Exposition corridors in Los Angeles
County. The project will be implemented to two sub-projects.

. Sub-Project #37.1 — BRT system along Wilshire Boulevard (Total cost = $194,400,000, including
$186,900,000 in TCRP funding), and
. Sub-Project #37.2 — LRT system along Exposition Boulevard (Total cost = $631,500,000, including

$69,100,000 in TCRP funding). (The $69,100,000 in TCRP funding proposed for #37.2 includes $42,000,000
de-programmed from #37.1 in October 2002.)

Sub-Project #37.2 — the Mid-City LRT along Exposition Boulevard, will serve as a major east-west route
connecting downtown Los Angeles to the University of Southern California and West Los Angeles ending at
Venice/Robertson Boulevards. The LRT will start at the existing Metro Red Line 7"/Flower station, branching off
the existing Blue Line at Washington Boulevard and Hill Street. The LRT will proceed south on Hill Street in
mixed traffic to the LACMTA owned Exposition right-of-way, purchased in 1991 in anticipation of this project,
where it will continue 7.7 miles to Venice/Robertson Boulevards. The LACMTA is proposing to construct this
project using the design/build approach.

Note: Activities, such as Studies and the Draft EIR/EIS, were completed in conjunction with other projects in the region, prior to
approval of this application, therefore costs associated with completing those activities are not reflected in the funding plan.
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Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental Review, Permits, Prelim Engineering 5/00 2/06 $25,000
2 Plans, Specifications and Estimates - Final Design 7/04 12/09 $25,000
3 Right of Way Acquisition 2/06 2110 $23,200
4 Construct Design/Build Contract 2/06 9/12 $521,400

Light Rail Vehicle Acquisition $40,400

Total: $635,000

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $25,000 $16,700 $208,100 $249,800
Proposed

PC25% Measure Committed $3,100 $167,100 $170,200
Proposed

CMAQ Federal Committed $8,300 $20,100 $186,600 $215,000
Proposed

Totals: |_Committed $25,000 $25,000 $23,200 $561,800 $635,000
Proposed

Totals: $25,000 $25,000 $23,200 $561,800 $635,000

AB 1335 Letter Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
[Prop C 25% [Local Totals: $14,000 $16,700 $30,700
Totals: $14,000 $16,700 $30,700

Prior TCRP Action:

¢ Original application for Project #37 (now known as Sub-Project #37.1) was approved on January 18, 2001
(Resolution TA-01-01), for Phase 1 — Environmental Review and Permits.

¢ A subsequent application was approved on May 9, 2002, under Resolution TA-02-06, to split the project into
two sub-projects and program Phase 1 — Environmental Review and Permits, for Sub-Project #37.2 — Mid-City
LRT system along Exposition Boulevard, to complete the Final Environmental Impact Report/Statement and
start Preliminary Engineering.

¢ An application amendment to program an additional $14,000,000, for a total of $25,000,000, for Phase 1 —
Environmental (ENV), and to update the schedule for Phase 1 - ENV, and to update the overall project financial
plan, was approved on September 24, 2003 (TAA-03-10). The additional funds for Phase 1 are to address the
possibility of grade separations, a tunnel segment through Exposition Park and other enhancements to the
alignment not previously planned. An AB 1335 Letter of No Prejudice in the amount of $14,000,000 for Phase 1
was approved also approved (TL-03-01).

¢ An amendment to update project schedule was approved June 17, 2004, under Resolution TAA-04-05 to reflect
the temporary suspension of TCRF allocations impact

o An amendment to program Phase 2 and update the funding table was approved May 26, 2005 (Resolution
TAA-05-05). This amendment also pulled TCRP funds from 37.1 and transferred them to this project (into
Phase 4). Also, a Letter of No Prejudice for $16,700,000 in Phase 2 was approved May 26, 2005 (Resolution
TL-05-02).

¢ An amendment to program Phase 4 and update the schedule and funding table was approved November 3,
2005 (Resolution TAA-05-33).

¢ An amendment to update the schedule and funding tables was approved February 2, 2006 (Resolution TAA-06-
01).

¢ An allocation to liquidate the $14,000,000 Phase 1 LONP was approved February 2, 2006 (Resolution TFP-06-
01), and the requested allocation of $208,100,000 for Construction was added to the pending list.

¢ An allocation of $208,100,000 for Phase 4 was approved March 16, 2006 (TFP-06-07).
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Status of Conditions: No conditions.

Discussion/lssues: Phase 2 is currently underway (design/build). Due to the financial uncertainties of TCR
funds, alternative funding has been identified to enable these activities to continue on schedule. The MTA will use
Local Prop C 25% funds. However, should TCR funds become available in the future, the MTA wishes to be
reimbursed for any and all eligible expenses related to Phase 2 activities. A Letter has been approved, totaling
$16,700,000. The Letter for Phase 1 for $14,000,000 has been liquidated (allocated).




